
Case Study 

BAE Systems is the premier global defense and 

aerospace company delivering a full range of 

products and services for air, land and naval 

forces, as well as advanced electronics, 

information technology solutions and customer 

support services. With 96,000 employees 

worldwide, BAE Systems' sales exceeded £15 

billion (US $27 billion) in 2006. It is the world’s 

third largest defense company and number one 

in Europe.  

Its Military Air Solutions (MAS) group provides 

advanced military air capability via the successful 

delivery of design, development, manufacture 

and support contracts with UK and overseas 

customers. Working in partnership with 

customers and suppliers, Military Air Solutions 

ensures operational requirements are met in 

the most cost effective manner. 

EVM as a Guiding Principle 

In recent years, BAE Systems has been 

transitioning from a production-based company 

to one whose expertise is centered on pulling 

together all the different strands of people, 

products, services and processes to deliver 

complete projects – on time and on budget – to 

its customers around the world. This strategic 

reorientation involves implementing Earned 

Value Management (EVM) to track cost and 

schedule performance during the whole 

lifecycle of a project. To advance its EVM goals, 

the company initiated a major program, the 

Integrated Project Management Solution (IPMS), 

aimed at harmonizing project management 

tools, processes and best practices throughout 

the business. 

 

When BAE Systems’ project management 

specialists started planning EVM implemen-

tation across the company, the first task was to 

replace the plethora of EVM solutions and 

applications. “There was a variety of tools and 

processes being used in different departments, 

together with varying levels of expertise”, 

explains Peter O’Neill, solution architect for the 

IPMS program. “This was why we wanted to 

standardize on one solution, bring people up to 
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As part of a strategy to implement Earned Value Management (EVM) methodologies throughout 

the enterprise, BAE Systems set out in 2006 to improve its project management techniques 

and increase efficiency. The Air Support business of the Military Air Solutions group, which 

provides maintenance and support services to military aircraft in multiple countries, has been 

the first to see results. By standardizing its project teams on Microsoft Project Server and 

implementing TPG’s PSLink for seamless integration with its SAP system, BAE Systems has 

been able to save time on data verification work, and streamline its decision making process. 
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PSLink crystallized very quickly. “BAE Systems 

chose PSLink because it offers a user-friendly 

interface, and is easily configurable” says Bill 

Courcha.  

 

“We chose TPG for the excellent quality of their 

PSLink product, but also due to PSLink’s very 

good cost-benefit ratio”, says O’Neill. “Another 

thing that clinched it for TPG was that we were 

convinced their extensive expertise could add a 

lot of value to what we were trying to do.” Adds 

Ryan: “The people at TPG know project 

management and Microsoft Project Server 

inside out. And we were also impressed with 

their reactivity and flexibility in their approach to 

the work.” 

 

A further advantage for TPG, which is a 

Microsoft Premier Project Partner, was that it 

could provide extensive training, offering both 

standard and tailor-made courses. This proved 

useful especially as TPG’s training professionals 

could train on both Microsoft Project Server and 

on its own PSLink solution. As Vince Ryan puts 

it: “The training side of things was crucial – we 

didn’t know how much we didn’t know! TPG’s 

expertise has been invaluable here .” 

 

Adding Value  

Right After Implementation 
 

The twelve-week acceptance testing phase 

started in April 2007 with a limited number of 

users, who ranged from seasoned project 

management professionals to staff with little or 

no experience. The teams restructured certain 

schedules to make them more configurable 

and worked on some very large files with the 

solution going live in July 2007. 

 

The project management solution with PSLink 

currently has about 50 users trained and 

utilizing the solution, with more being added 

“The speed, volume 

and level of data 

transferred by 

PSLink has helped 

our drive to 

improve project 

planning discipline.” 

speed with project management techniques, 

and to make our processes more efficient.” 

 

Top Priority: Integration of SAP with 

Microsoft Project 
 
It was while they were reviewing processes that 

they decided to prioritize data transfer between 

the SAP ERP and the project management 

systems. As it stood, there was no compatibility 

between the two, so that staff would spend time 

transferring the data from one system to the 

other, then manually checking the data in the 

target system to correct any errors occurring 

during transfer. This was a time-consuming 

procedure, as the staff involved often needed to 

backtrack to reference documents in other 

areas of the business to check facts and 

figures. Notes Vince Ryan, Project Management 

Function representative for the IPMS program, 

“The verification and correction process was 

protracted before the data was ready for people 

to work with”. 

 

Bill Courcha, chairman of MAS Planning 

Monitoring and Control Working Group, and his 

team started out by researching and requesting 

proposals from a number of solution providers, 

including TPG for PSLink. Discussing the 

solutions within his team, the choice of TPG and 

Bill Courcha, 

chairman of MAS 

Planning Monitoring 

and Control Working 

Group  



enabled us to exploit the potential of the related 

tools Microsoft Enterprise Project Management, 

and SAP/BW. The speed, volume and level of 

data transferred by PSLink has helped our drive 

to improve project planning discipline”. 

remembers Bill Courcha. Once the roll-out of 

this project phase is complete, about 100 

people will be using the IPMS solution, of which 

approximately 20 are advanced users of Project 

Management Server and Professional Edition.  

 

For Vince Ryan, a welcome benefit from 

standardizing on Microsoft Project and PSLink 

is that staff can move easily between projects 

without needing to learn a new set of tools and 

processes each time. “They used to need time 

to adapt, but now they’re up and running straight 

every week. As Bill Courcha sees it: “PSLink is 

very configurable, so we were able to adapt it 

specifically to the way we operate. The 

successful implementation of PSLink has 

The Company: BAE Systems is the premier 

global defense and aerospace company 

delivering a full range of products and services 

for air, land and naval forces, as well as 

advanced electronics, information technology 

solutions and customer support services. Its 

Military Air Solutions (MAS) division provides 

advanced military air capability via the 

successful delivery of design, development, 

manufacture and support contracts with UK 

and overseas customers. Working in 

partnership with customers and suppliers, MAS 

ensures operational requirements are met in 

the most cost effective manner.  

 

The Challenge: As part of BAE Systems’ 

enterprise-wide strategy to adopt Earned Value 

Management (EVM) techniques, the Air Support 

business within the MAS Group needed to find a 

way to integrate and automate data transfer 

between their SAP ERP and Microsoft Project 

Management systems, while ensuring that data 

integrity and quality were preserved. The data 

was being transferred manually and involved 

specialists checking it for errors, which was a 

protracted process before it was ready for use 

in projects.  

 

The Solution: After evaluating a number of 

solutions to integrate SAP with Microsoft Project, 

MAS Air Support selected TPG PSLink from 

The Project Group to automate data transfer. 

The solution is designed to harmonize the 

variety of different EVM-based solutions and 

bring all staff up to speed. The company also 

turned to The Project Group for training, with 

both standardized and customized project 

management courses being tailored around the 

new project management solution.  

 

The Benefits: TPG PSLink now fully automates 

data transfer and synchronization between SAP 

and Microsoft Project with no loss of integrity. 

The time and resources previously utilized for 

checking and correcting data after manual 

transfer are now used to advance customer 

projects. In addition, multiple different EVM tools 

and processes have been replaced with the 

Microsoft Project and TPG PSLink solutions. As 

a result, staff can transfer easily between 

projects without needing to learn new solutions 

and procedures before being productive.  

 

Implementation Timeline: 

September 2006: First workshop with TPG. 

February 2007: Implementation of TPG PSLink 

completed (3 months from start to finish). 

March — July 2007: Pilot of complete solution – 

comprising Microsoft Enterprise Project 

Management (EPM) and TPG PSLink – including 

adjustments and enhancements. 

“PSLink is very 

configurable, so 

we were able to 

adapt it 

specifically to the 

way we operate.” 

Project Overview 



is much more streamlined. We can now identify 

project issues and act on them much faster.” 

 

Extend Into Other Divisions of the 

Enterprise 
 

BAE Systems’ MAS Air Support is now planning 

the second phase of its IPMS project, involving 

the management of a global resource pool 

across the business unit. The company has 

already licensed TPG’s ResourceLink solution, 

which will enable them to automatically update 

Microsoft Project’s Enterprise Resource Pool 

with data from any source. In accordance with 

its EVM precepts, BAE Systems will 

progressively extend the use of the Microsoft 

Project and TPG PSLink solutions into other 

divisions of the enterprise.  

away. And that has a positive effect on project 

delivery and productivity too”, he comments.  

Peter O’Neill sees the principal benefit of the 

solution as being the data quality it ensures.  

“The integration means that the manual file 

transfer is quite simply eliminated”, he explains.  

“Now that we don’t have to pick apart the output 

to check for errors, our decision-making process 

“Now that we don’t 

have to pick apart 

the output to 

check for errors, 

our decision-

making process is 

much more 

streamlined. We 

can now identify 

project issues and 

act on them much 

faster.”  
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